

Data Collection

Part

1

Module 6

ESC Cost Core Training

Developed By

USAF ESC/FMC

Hanscom AFB, MA

Version 2 (Draft)

March 2000 (by ESC/FMC)

Revised

June 1993 (by Tecolote Research, Inc.)

August 1997 (by Tecolote Research, Inc.)

Apr 91

Version 1 (by ESC/FMC)

Table of Contents - Module 6

• Primary vs. Secondary Data	3
- Seven Basic Sources of Data	4
• Before Going to the Contractor's Plant Collect & Analyze the Data	6
• At the Contractor's Plant	9
• Contractor's Accounting System	10
- Example of Building a Cost	15
- Calculation Example	16
- Understanding Differences in O/H Rates & Labor Hours	17
- Mapping Contractor Accounting System into WBS	18
- Normalize for Differences	19

Primary vs. Secondary Data

- Primary data - from the original source of the data - best in quality
- Secondary data - not directly from the source - derived from the original/primary data

Seven Basic Sources of Data

- | | |
|--|-------------|
| 1. Contractor's Accounting System | - Primary |
| | - Secondary |
| 2. Contracts | - Secondary |
| 3. Contractor Proposals | - Secondary |
| 4. Contractor Cost Reports | - Secondary |
| 5. Historical Data Bases | - Either * |
| 6. Functional Specialists | - Either * |
| 7. Other Organizations & Agencies | - Either * |

* depends on the source

Seven Basic Sources of Data (cont'd)

- | | |
|--|-------------------|
| 1. Contractor's Accounting System | - Primary |
| 2. Contracts | - Secondary |
| 3. Contractor Proposals | - Secondary |
| 4. Contractor Cost Reports | - Secondary |
| 5. Historical Data Bases | - Either * |
| 6. Functional Specialists | - Either * |
| 7. Other Organizations & Agencies | - Either * |

* depends on the source

Before Going to the Contractor's Plant Collect & Analyze the Data:

- **Become knowledgeable about the program**
- **Obtain PM & PCO approval**
- Have PM contact Contractor first
- Contact the Contractor's focal point
- Contact DCM & DCAA representatives
- Send confirmation fax/email to Contractor
- Organize the cost team

Before Going to the Contractor's Plant Collect & Analyze the Data (cont'd)

- Become knowledgeable about the program
- Obtain PM & PCO approval
- **Have PM contact Contractor first**
- **Contact the Contractor's focal point**
- Contact DCM & DCAA representatives
- Send confirmation fax/email to Contractor
- Organize the cost team

Before Going to the Contractor's Plant Collect & Analyze the Data (cont'd)

- Become knowledgeable about the program
- Obtain PM & PCO approval
- Have PM contact Contractor first
- Contact the Contractor's focal point
- **Contact DCM & DCAA representatives**
- **Send confirmation fax/email to Contractor**
- **Organize the cost team**

At the Contractor's Plant

- In-Briefs
- Be Persistent
- Review All Data
- Short Daily Meetings
- Out-Briefs

Contractor's Accounting System

- **Direct Cost**
 - **Labor**
 - **Material**
 - **Other**
- Overhead
- General & Administrative (G&A)
- Fee vs. Profit

Contractor's Accounting System (cont'd)

- Direct Cost
 - Labor
 - Material
 - Other
- **Overhead**
- General & Administrative (G&A)
- Fee vs. Profit

Contractor's Accounting System (cont'd)

- Direct Cost
 - Labor
 - Material
 - Other
- Overhead
- **General & Administrative (G&A)**
- Fee vs. Profit

Contractor's Accounting System (cont'd)

- Direct Cost
 - Labor
 - Material
 - Other
- Overhead
- General & Administrative (G&A)
- **Fee vs. Profit**

Contractor's Accounting System (cont'd)

- Direct Cost
 - Labor
 - Material
 - Other
- Overhead
- General & Administrative (G&A)
- **Fee vs. Profit**

Example of Building a Cost

FOR	Engineering	:	100 hours
	Manufacturing	:	200 hours
	Material	:	\$3000
	Engineering Direct Rate	=	\$25 per hour
	Manufacturing Direct Rate	=	\$18 per hour
	Engineering O/H Rate	=	120%
	Manufacturing O/H Rate	=	190%
	Material Overhead	=	10%
	G&A	=	12%
	Fee	=	7%

Calculation Example

Engineering: 100 hrs x direct rate x (overhead rate + 100%) = 100 x \$25/hr x 2.2 = **5.5K**

Manufacturing: 200 hrs x direct rate x (o/h rate + 100%) = 200 x \$18/hr x 2.9 = **10.4K**

Material: 3K x (overhead rate + 100%) = 3K x 1.1 = **3.3K**

G&A: [5.5 + 10.4 + 3.3] x 12% = **2.3K**

Fee: [5.5 + 10.4 + 3.3 + 2.3] x 7% = **1.5K**

Total = ENG + MAN + MAT + G&A + Fee = 23K
5.5 10.4 3.3 2.3 1.5

Understanding Differences in...

- Overhead Rates
- Labor Hours

Mapping Contractor Accounting System into WBS

- How did the Contractor decide to map the functional labor categories into the CWBS?
- How much of each labor category goes into each CWBS element?
- Were the costs mapped correctly?
- How are all the engineering hours accounted for?
- How was the data from the subcontractor mapped into the Prime's accounting system?

Normalize for Differences

- The costs obtained from the Contractor's accounting system need to be normalized for inflation.
- Historical actuals might need to be normalized to the Program Base Year.
- Costs might need to be normalized for differences in quantities and learning curve slopes.